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CHINA RAILWAY 23RD BUREAU GROUP CO., LTD.

S tA2 . . . o
ADD: No.10, Section 2, Western Second Ring Road, Chengdu City, Sichuan
:|:| E%*E Province, PRC.
TEL: +995 577 270829 EMAIL: crcc23.kkrp@gmail.com
Serial No.: KKRP-2021(224) Date: 20/8/2021

To: Mr. Krishna Sharan Chakhun

Team Leader/the Engineer of UBM ULUSLARARASI BIRLESMIS MUSAVIRLER
MUSAVIRLIK HIZMETLERI A. S.

Copy to: Mr.Levan Kupatashvili
Deputy Chairman of Roads Department
Ministry of Regional Development and Infrastructure of Georgia (RDMRDI)

Project: Construction of Kvesheti-Kobi Road (Road Section) under North-South Corridor
(Kvesheti-Kobi) Road Project (No. KKRP/CW/CP-02)

Subject: Submission of Typical Cross Sections for Earthworks in Section Km11+540-
Km12+000

Dear Mr. Krishna Sharan Chakhun,
Within the scope of Construction of Kvesheti-Kobi (Road Section) under North-South Corridor

(Kvesheti-Kobi) Road Project-KKRP/CWCP-02, the Contractor hereby submit the typical cross
sections for earthworks in section Km11+540-Km12+000 to the Engineer for approval.

Sincerely,

Shen Miye
The Contractor’s Acting Project Manager \
Attachment:

1. Typical cross sections for earthworks in section Km11+540-Km12-+000 (025 pages).
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